SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:01PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 120 . y: 323 . 28-Jul-2010  Wednesday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  04:00am 04:30 pm Break: 00:30 Over Time:  04:00

Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 05-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 3:50 AM. Crews had to work on the South tower shaft erection . .
Crews started at 4:00 AM. Tony , Hayes , & Ryan had t work on the top . Carlos , Augie , Joshua , Barry ,
& Kevin had to work on the barge & on the top of the footing box .
Crews had to prepare to hook the South tower shaft to the spreader beam , attend safety meeting
Crews were done at 5:00 AM.
Tony started to mobilize the gantry East , above the barge & lower the spreader beam at 4:50 AM.
He was done at 5:30 AM.
Carlos , Joshua , Augie , Barry , & Kevin had to hook the South tower shaft to the spreader beam .
Crews started at 5:35 AM. They were done at 6:05 AM.
Tony started to lift the shaft at 6:10 AM. It was off the supports at 6:15 AM. The South tower shaft
was standing straight on the sliding base at 10:30 AM.
After that , crews had to secure the sliding plate , remove the high tension bolts to free the shaft .
Crews started at 10:35 AM. They were done at 1:30 PM.
The barge crews had to balance the barge while lifting & sliding the tower operation . They had to
pump water in & out the barge tanks 4 times . The barge left at 2:00 PM. Theodor was operating the
pulling winch for the sliding pin assembly .
Tony started to lift the South tower shaft at 1:35 PM. The shaft was above the high tension rods on
the South West corner at 4:30 PM. Douglas had to cover the opration to the end of the shift .
In addition to that , crews had to work on house keeping . They had to haul all the excess materials
out of the site & fly , & set them on the barge .
Rick , Carlos , Pedro , & Jose came to the site at 8:00 AM. Crews had to work on house keeping on
the top of the footing box .
In addition tot hat , crews had to remove the shrinking sleeves from the South West corner , &
prepare for the tower shaft erection . Carlos G. & Carlos M. had to cut the plastic bolts from the funors .
Crews started at 9:30 AM. They were done at 10:00 AM.
For CCO 36 -S 1, 0.5 hour for Carlos M. & Carlos G.
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 2.00 0.00 0.00 2.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 2.00 0.00 0.00 2.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 2.00 0.00 0.00 2.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 120  Date: 28-Jul-2010  Wednesday
Semi-Skilled Laborer JNM CARLOS MONTEJANO 2.00 0.00 0.00 2.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
10.00 0.00 0.00 0.00 D
002290 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
10.00 0.00 0.00 0.00 D
000832 PUMPS, WATER HOSE No
10.00 0.00 0.00 0.00 D
000831 PUMPS, WATER HOSE No
10.00 0.00 0.00 0.00 D
1426 Marine, Barge, Crane Barge 1 No
800 0.00 000 0.0 []
001426 Marine, Barge, Crane Barge 1 No
10.00 0.00 0.00 0.00 D
002154 Equipment, Crane, 60 Ton No
200 000 000  0.00 ]
04-0120F4 Bid Iltem: 053 T-LO1-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH THEODORE ROHR 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 4.00 0.00 12.00 D
Ironworker JNM BARRY ROTHMAN 8.00 4.00 0.00 12.00 D
Ironworker APP AUGIE SOLIS 8.00 4.00 0.00 12.00 D
Ironworker APP RYAN EVANCHIK 8.00 4.00 0.00 12.00 D
Ironworker JNM JOSUE GALVAN 8.00 4.00 0.00 12.00 D
Ironworker JNM HAYES BATISTE 8.00 4.00 0.00 12.00 D
Ironworker FOR CARLOS VALVERDE 8.00 4.00 0.00 12.00 D
Ironworker JNM ANTHONY COSTA 8.00 4.00 0.00 12.00 D
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